

Travel planning according to the project proposal:

Timespan	Action	Action time	University of Belgrade No People, Destination
1.Sep07 - 15.Jan08	1.2 Promotion of necessity for interdisciplinary engineering education	7.Oct07 - 30.Nov07	1x(E-E)x1day
	5.1 Consortium and TEMPUS meetings (future activities planned) (I/4)	1.Sep07 - 30.Avg09	
	1.1. Review of current standards in interdisciplinary eng. education	7.Sep07 - 15.Nov07	2x (East - West), 7 days
15.Jan08-30.Sep08	5.1 Consortium and TEMPUS meetings (future activities planned) (II/4)	1.Sep07 - 30.Avg09	3x(E-E)x1day
	5.1 Consortium and TEMPUS meetings (future activities planned) (III/4)	1.Sep07 - 30.Avg09	1x(E-E)x1day
	1.3 Teaching quality control methods and procedures establishment	1.Sep07 - 15.Jan09	
	1.5 Syllabuses creation for all courses at under and postgraduate level	1.Jan08 - 15.Jan09	1x (East - West), 7days
	2.1 Training in laboratory equipment usage	1.Feb08 - 15.Dec08	10x (East - West), 7days
	3.2. Training of professors, lectures and teach. assistants from RS	1.Feb08 - 15.Avg09	4x (East - West), 7days 2x (East - West), 14days
30.Sep08-31.Avg09	7.1. Dissemination analyzing and actions planning	1.Sep07 - 31.Avg09	6x(E-E)x3day
	4.1. Students from RS spend some period at EU universities	1.Feb09 - 30.Jun09	6x (East - West), 2-4weeks
	5.1 Consortium and TEMPUS meetings (future activities planned) (IV/4)	1.Sep07 - 30.Avg09	